Weekly Report

28/09/2026 – 10/10/2026

Group ID: **4**
Project Name: **MEDI-CINE**
Prepared by: **Vân Hoàng Nhật**

Team members:
24120118 – **Trần Tấn Phát** *Team leader / Full-stack / DevOps*
24120162 – **Huỳnh Vĩnh An** *Full-stack / Data Engineer*
24120209 – **Vân Hoàng Nhật** *Secretary / AI Engineer / Frontend*
24120385 – **Lê Hoàng Nam** *Backend / Tester*
24120097 – **Nguyễn Hoàng Nam** *Backend / Tester*

1. Achievements this week:

STT	Description	Due Date	Responsibility	%Complete
1	Registered the group on the shared Google Sheet (group name, team leader, student IDs, full names and emails of all 5 members).	03/10/2026	Trần Tấn Phát	100%
2	Brainstormed and finalized the project idea: CinePass (MEDI-CINE), an online cinema management and ticketing system with 14 main features.	03/10/2026	All members	100%
3	Wrote the 1-page project proposal (team members, introduction, target users and environment, main features) for TA review.	03/10/2026	Vân Hoàng Nhật	100%
4	Set up the required tools: Moodle, Slack/Discord channel, JIRA board and GitHub repository (/src, /docs, /pa folders).	03/10/2026	Trần Tấn Phát	100%
5	Reviewed the PA1 requirements (project plan, vision document, weekly reports) and set the team goal: complete PA1 in the coming week.	04/10/2026	All members	100%

2. Issues and impacts:

1. The project plan must follow the Moodle template and the LN03 – Project Assignments schedule (3 phases, 5 sprints). The team has to agree on the sprint breakdown before filling in Section 4.2. (Responsible: Trần Tấn Phát, Action date: 06/10/2026)
2. All 5 members need access to Slack/Discord, JIRA and GitHub, since tool usage is part of the grading. Access will be checked early in the week. (Responsible: Trần Tấn Phát, Action date: 05/10/2026)
3. Only about one week is available for PA1 (project plan, vision document and two weekly reports), so tasks must be split early to avoid delays. (Responsible: Huỳnh Vĩnh An, Action date: 05/10/2026)

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Complete the Project Plan from the Moodle template: Sections 1, 2, 3, 4.2 (phases, 5 sprints, builds, MS Project schedule) and 4.3.1, 4.3.3.	17/10/2026	Trần Tấn Phát, Huỳnh Vĩnh An
2	Complete the Vision Document from the Moodle template (problem statement, users, high-level features, non-functional requirements).	17/10/2026	Vân Hoàng Nhật, Lê Hoàng Nam, Nguyễn Hoàng Nam
3	Write weekly report 2	17/10/2026	Vân Hoàng Nhật
4	Review all PA1 documents and package them as PA1-Group04.zip. Goal: PA1 completed.	17/10/2026	Trần Tấn Phát