Weekly Report

12/10/2026 – 18/10/2026

Group ID: **4**
Project Name: **MEDI-CINE – Online Cinema Management and Ticketing System**
Prepared by: **Vân Hoàng Nhật**

Team members:
24120118 – **Trần Tấn Phát** *Team leader / Full-stack / DevOps*
24120162 – **Huỳnh Vĩnh An** *Full-stack / Data Engineer*
24120209 – **Vân Hoàng Nhật** *Secretary / AI Engineer / Frontend*
24120385 – **Lê Hoàng Nam** *Backend / Tester*
24120097 – **Nguyễn Hoàng Nam** *Backend / Tester*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Held team meetings to split tasks, agree on the sprint plan and review the drafts; meeting minutes recorded for each meeting.	11/10/2026	All members	100%
2	Completed the Project Plan document (document_plan) from the Moodle template: introduction, overview, organization, 3 phases, 5 sprints, planned builds and monitoring sections.	11/10/2026	Trần Tấn Phát, Huỳnh Vĩnh An	100%
3	Completed the Vision Document (problem statement, target users, features, non-functional requirements).	11/10/2026	Huỳnh Vĩnh An, Lê Hoàng Nam, Nguyễn Hoàng Nam	100%
4	Prepared the weekly reports for the two weeks of the Inception phase (Sprint 1).	11/10/2026	Vân Hoàng Nhật	100%
5	Reviewed all deliverables and packaged them for submission. PA1 completed.	11/10/2026	Trần Tấn Phát	100%

2. Issues and impacts:

1. TA feedback on PA1 is pending; the project plan and vision document will need revision once it arrives. (Responsible: Huỳnh Vĩnh An, Action date: 13/10/2026)
2. The 14 planned features (including the optional AI movie assistant) must fit in about 15–20 screens, so features need to be prioritized for the early sprints. (Responsible: Trần Tấn Phát, Action date: 13/10/2026)
3. Online payment (VNPay/MoMo) and real-time seat holding carry technical risk; their feasibility should be assessed early. (Responsible: Lê Hoàng Nam, Action date: 15/10/2026)

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Review the TA feedback on PA1 and revise the Project Plan; add a Revision History with changes highlighted in blue.	18/10/2026	Trần Tấn Phát, Huỳnh Vĩnh An
2	Revise the Vision Document: detail functional and non-functional requirements, alternatives and competitors, user environments.	18/10/2026	Huỳnh Vĩnh An, Lê Hoàng Nam, Nguyễn Hoàng Nam
3	Schedule the Sprint 2 backlog in JIRA (tasks with time estimates and assignees; every member has at least one item).	18/10/2026	Trần Tấn Phát
4	Draw the use-case diagrams covering the 14 main features (StarUML or similar tool).	18/10/2026	Lê Hoàng Nam, Vân Hoàng Nhật
5	Write the use-case specifications (name, basic flow, alternative flows, pre-conditions, post-conditions).	18/10/2026	Nguyễn Hoàng Nam, Huỳnh Vĩnh An

STT	Description	Due Date	Responsibility
6	Hold the weekly team meeting, record the minutes and prepare the next weekly report.	18/10/2026	Vân Hoàng Nhật