Weekly Report

19/10/2026 – 25/10/2026

Group ID: **4**
Project Name: **MEDI-CINE – Online Cinema Management and Ticketing System**
Prepared by: **Vân Hoàng Nhật**

Team members:
24120118 – **Trần Tấn Phát** *Team leader / Full-stack / DevOps*
24120162 – **Huỳnh Vĩnh An** *Full-stack / Data Engineer*
24120209 – **Vân Hoàng Nhật** *Secretary / AI Engineer / Frontend*
24120385 – **Lê Hoàng Nam** *Backend / Tester*
24120097 – **Nguyễn Hoàng Nam** *Backend / Tester*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Scheduled the Sprint 2 backlog in JIRA (MC-12 to MC-16, sprint 19/10–24/10/2026) and assigned each work item to a team member.	19/10/2026	Trần Tấn Phát	100%
2	Revised the Project Plan (MC-12): more detailed schedule, sprints, builds and monitoring sections; changes recorded in the Revision History and highlighted in blue.	24/10/2026	Huỳnh Vĩnh An	100%
3	Revised the Vision Document (MC-13): detailed functional and non-functional requirements, alternatives and competitors, user environments; changes recorded in the Revision History.	24/10/2026	Nguyễn Hoàng Nam	100%
4	Drew the use-case diagram (MC-14) with actors, use-cases and relationships covering the main features of the system.	24/10/2026	Vân Hoàng Nhật	100%
5	Wrote the use-case specifications (MC-15) from the Moodle template: name, basic flow, alternative flows, pre-conditions and post-conditions.	24/10/2026	Lê Hoàng Nam	100%
6	Held weekly team meetings to review progress and drafts; meeting minutes recorded for each meeting.	24/10/2026	All members	100%
7	Prepared Weekly Report 3 (MC-16).	24/10/2026	Vân Hoàng Nhật	100%
8	Reviewed all deliverables and packaged them for submission (PA2-Group04.zip). PA2 completed.	24/10/2026	Trần Tấn Phát	100%

2. Issues and impacts:

1. TA feedback on the PA2 use-case model and specifications is pending; both must be revised and extended for PA3 once it arrives. (Responsible: Lê Hoàng Nam, Action date: 26/10/2026)
2. The JIRA board still showed MC-12 to MC-15 as To Do or In Progress although the work is finished; statuses must be updated because tool usage is part of the grading. (Responsible: Trần Tấn Phát, Action date: 24/10/2026)
3. PA3 has only 2 weeks for three large deliverables (revised use cases, Software Architecture Document, class diagrams). The architecture style must be chosen in the first days so that the class diagrams can start early. (Responsible: Trần Tấn Phát, Action date: 26/10/2026)

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Schedule the Sprint 3 backlog in JIRA for PA3 (revised use cases, SAD, class diagrams, weekly report) with time estimates and assignees.	26/10/2026	Trần Tấn Phát
2	Review the TA feedback on PA2 and revise the use-case diagram and use-case specifications (2nd submission): add more use-cases and details, keep them consistent, and record changes in the Revision History.	01/11/2026	Vân Hoàng Nhật, Lê Hoàng Nam
3	Draft the Software Architecture Document from the Moodle template: choose the architecture style (MVC, n-tier or microservices), split the system into main components and describe each one in the Logical View.	01/11/2026	Trần Tấn Phát, Huỳnh Vĩnh An
4	Start the class diagrams for each main component (classes, key attributes, methods, relationships) and update Section 4.x of the SAD.	01/11/2026	All members (by component)
5	Hold the weekly team meeting, record the minutes and prepare Weekly Report 4.	01/11/2026	Vân Hoàng Nhật
6	Review all PA3 documents and package them as PA3-Group04.zip.	07/11/2026	Trần Tấn Phát